
 
 

Stellar Communities Status Report 
City of North Vernon 
July 25, 2011 

 

Accomplishments to Date 
 All local financing is in place. 

 All grant administration procurement is complete. 

 All consultant procurement is complete. 

 Formal funding applications approved for 5 of the 10 projects.  (3 additional to 
be submitted within 60 days)  

 7 public meetings held to date. 
 

 Key Steps in the Next 90 Days 
 Submit grant applications for Short Street Plaza and Irish Hill Streets and 
Sidewalks in the next 30 days. 

 Execute engineering contracts for projects as grants are approved.  Proceed with 
design and environmental reviews. 

 Complete appraisals of the Arvin property and obtain option to purchase the 
property. 

 Finish a proposal to CSX for development of the Depot. 

 Formalize partners and submit an application to IHCDA for the Main Street 
Mixed Use project. 

 

 
Public meeting at Hoosier Street Grill   
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Irish Hill Housing 
Status Report – July 25, 2011 
 
Project Summary: 

• Owner occupied rehabilitation of homes in the Irish Hill neighborhood. 
• Funding source:  100% IHCDA 

 
Status: 

• Multiple public meetings held to raise awareness of project. 
• 8 residences were awarded funding for the first phase of work.   
• Work on the first 8 houses will begin later this summer. 
• 12 more residences will be funded, and we have already received 10 more 

complete applications. 
 
Schedule:  ON SCHEDULE 

• Project is on schedule.  Construction will begin on the first phase of projects later 
this summer.   

 
2011  2012  2013 

            
Applications and 
Grant Agreements 

Construction        

 
Budget:  IN BUDGET 
 
Activity  Original Budget  Current Cost Projection 
Owner Occupied 
Rehabilitation Program 

$500,000  $500,000 

 
Next Steps: 

• Bidding of Phase 1 houses, applications due for Phase 2 houses in August. 
• Begin construction of Phase 1 work in August/September. 
• Final applications due in October. 
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Carnegie Library Restoration 
Status Report – July 25, 2011 
 
Project Summary: 

• Restoration of the Carnegie Library for use as the North Vernon City Hall. 
• Funding Source:  100% Local Match 

 
Status: 

• Architect procurement complete, contract executed. 
• Schematic design plans complete 
• Design presentation to City Council on July 25. 

 
Schedule:  ON SCHEDULE 
 

2011  2012  2013 
            

Design  Construction        

 
Budget:  IN BUDGET 

• Currently working through budget validation for the project to date. 
 
Activity  Original Budget  Current Cost Projection 
Carnegie Library 
Restoration 

$715,000  $715,000 

 
Next Steps: 

• Complete design and bid project in September 
• Begin construction in October/November 
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Irish Hill Streets and Sidewalks 
Status Report – July 25, 2011 
 
Project Summary: 

• Street and sidewalk replacement project in Irish Hill neighborhood. 
• Funding Source:  100% OCRA 

 
Status: 

• Public hearing held May 16 
• Engineer procurement complete. 
• Income survey complete. 
• OCRA grant application to be submitted by August 5. 

 
Schedule:  ON SCHEDULE 

 
2011  2012  2013 

            
Procurement, Grant 

Agreements 
Design and 

Environmental 
Construction     

 
Budget:  IN BUDGET 
 
Activity  Original Budget  Current Cost Projection 
Total Budget  $500,000  $500,000 

 
Next Steps: 

• Submit grant application in August. 
• Execute engineering contracts upon grant award. 
• Complete design and bid project in late 2011 or early 2012. 
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Short Street Plaza 
Status Report – July 25, 2011 
 
Project Summary: 

• Closing of Short Street to create a downtown public space. 
• Funding Source:  100% IHCDA 

 
Status: 

• Public hearing held July 25, 2011 
• Engineer procurement complete. 
• IHCDA Application submitted, scheduled to be reviewed for approval on July 28. 

 
Schedule:  ON SCHEDULE 
 

2011  2012  2013 
            

Procurement, Grant 
Agreements 

Design and 
Environmental 

Construction     

 
Budget:  IN BUDGET 
 
Activity  Original Budget  Current Cost Projection 
Total Budget  $925,000  $925,000 

 
Next Steps: 

• Submit grant application in August. 
• Execute engineering contracts upon grant award. 
• Complete design and bid project in early 2012. 
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Downtown Facades 
Status Report – July 25, 2011 
 
Project Summary: 

• Façade restoration project in downtown North Vernon. 
• Funding Source:  100% OCRA 

 
Status: 

• Consultant procurement complete. 
• Stellar after hours for facades held July 25, 2011 

 
Schedule:  ON SCHEDULE 
 

2011  2012  2013 
            

Building Owner Coordination, Grant Agreements  Design  Construction 

 
Budget:  IN BUDGET 
 
Activity  Original Budget  Current Cost Projection 
Total Budget  $1,000,000  $1,000,000 

 
Next Steps: 

• Accept applications through August. 
• Complete preliminary engineering and environmental review. 
• Submit grant application in July 2012 when OCRA funding becomes available. 
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Downtown Streetscape 
Status Report – July 25, 2011 
 
Project Summary: 

• Downtown streetscape enhancements including Madison, O&M, 5th and Walnut 
Streets. (Includes “Uptown Streetscape” scope of work) 

• Funding Source:  80% INDOT, 20% Local 
 
Status: 

• Funding application submitted and approved. 
• Consultant procurement complete. 

 
Schedule:  ON SCHEDULE 
 

2011  2012  2013 
            

Procurement, Grant 
Agreements 

Design and Environmental  Construction 

 
Budget:  IN BUDGET 
 
Activity  Original Budget  Current Cost Projection 
Total Budget  $5,626,000  $5,626,000 

 
Next Steps: 

• Submit contracts to INDOT in August. 
• Execute engineering contracts and begin design/environmental work in 

August/September. 
 

 

 



 

 
 

8 
 
 

Muscatatuck Trail 
Status Report – July 25, 2011 
 
Project Summary: 

• Trail from downtown to Muscatatuck County Park. 
• Funding Source:  80% INDOT, 20% Local 

 
Status: 

• Funding application submitted and approved. 
• Consultant procurement complete. 

 
Schedule:  ON SCHEDULE 

 
2011  2012  2013 

            
Applications and 
Grant Agreements 

Design and Environmental  Construction    

 
Budget:  IN BUDGET 
 
Activity  Original Budget  Current Cost Projection 
Total Budget  $1,250,000  $1,250,000 

 
Next Steps: 

• Submit contracts to INDOT in August. 
• Execute engineering contracts and begin design/environmental work in 

August/September. 
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Depot Events Center 
Status Report – July 25, 2011 
 
Project Summary: 

• Conversion of the current CSX railroad depot into a downtown events center. 
• Funding Source:  INDOT, IHCDA and Local 

 
Status: 

• INDOT Funding application submitted and approved. 
• Consultant procurement complete. 

 
Schedule:  ON SCHEDULE 
 

2011  2012  2013 
            

Applications and Grant Agreements 
Construction 

Acquisition, Design and Environmental   Construction 

 
Budget:  IN BUDGET 
 
Activity  Original Budget  Current Cost Projection 
Total Budget  $1,297,000  $1,297,000 
 
Next Steps: 

• Prepare proposal for depot re‐use for submittal to CSX. 
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Arvin Brownfield Remediation 
Status Report – July 25, 2011 
 
Project Summary: 

• Acquisition of brownfield property in North Vernon’s downtown and readying 
the site for private development. 

• Funding Source:  100% IHCDA 
 
Status: 

• Consultant procurement complete. 
• Appraisal process underway. 

 
Schedule:  ON SCHEDULE 
 

• Project is on schedule.  Construction is scheduled begin late fall or early 2012. 
 

2011  2012  2013 
            

Appraisals and Option to Purchase  
Construction 

Grant Applications 
Design and 

Environmental 
Demolition and Remediation 

  

 
Budget:  IN BUDGET 
 
Activity  Original Budget  Current Cost Projection 
Total Budget  $1,840,000  $1,840,000 
 
Next Steps: 

• Complete appraisals of site and secure option late 2011. 
• Complete environmental review and IHCDA funding application in early 2012.  
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Main Street Mixed Use 
Status Report – July 25, 2011 
 
Project Summary: 

• Development of a mixed use project in downtown North Vernon. 
• Funding Source:  To be determined. 

 
Status: 

• Preliminary meetings with potential developers have been held. 
 
Schedule:  ON SCHEDULE 
 

2011  2012  2013 
            

Seek Developer Partners and Grant 
Applications 

Design and Environmental  Construction 

 
Budget:  IN BUDGET 
 
Activity  Original Budget  Current Cost Projection 
Total Budget  $7,100,000  To Be Determined (depends 

on developer 
requirements) 

 
Next Steps: 

• Seek partnerships with potential developers. 
• Submit funding application to IHCDA in November. 
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	Accomplishments to Date
	 All local financing is in place.
	 All grant administration procurement is complete.
	 All consultant procurement is complete.
	 Formal funding applications approved for 5 of the 10 projects.  (3 additional to be submitted within 60 days) 
	 7 public meetings held to date.
	 Key Steps in the Next 90 Days

	Irish Hill Housing
	 Bidding of Phase 1 houses, applications due for Phase 2 houses in August.
	 Begin construction of Phase 1 work in August/September.
	 Final applications due in October.

	Carnegie Library Restoration
	 Currently working through budget validation for the project to date.
	 Complete design and bid project in September
	 Begin construction in October/November

	Irish Hill Streets and Sidewalks
	 Submit grant application in August.
	 Execute engineering contracts upon grant award.
	 Complete design and bid project in late 2011 or early 2012.

	Short Street Plaza
	 Submit grant application in August.
	 Execute engineering contracts upon grant award.
	 Complete design and bid project in early 2012.

	Downtown Facades
	 Accept applications through August.
	 Complete preliminary engineering and environmental review.
	 Submit grant application in July 2012 when OCRA funding becomes available.

	Downtown Streetscape
	 Submit contracts to INDOT in August.
	 Execute engineering contracts and begin design/environmental work in August/September.

	Muscatatuck Trail
	 Submit contracts to INDOT in August.
	 Execute engineering contracts and begin design/environmental work in August/September.

	Depot Events Center
	 Prepare proposal for depot re-use for submittal to CSX.

	Arvin Brownfield Remediation
	 Complete appraisals of site and secure option late 2011.
	 Complete environmental review and IHCDA funding application in early 2012. 

	Main Street Mixed Use
	 Seek partnerships with potential developers.
	 Submit funding application to IHCDA in November.
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